

Planned Works in South Somerset

Week commencing 08th Feb 2021

	Parish/Town	Location	Description	Start	Finish	Duration
New						
SCC	Henstridge	A357 Ash Walk	Carriageway resurfacing prep works. Temporary road closure.	08 Feb	12 Feb	5 days
Continuing						
Future						
SCC	Brympton	A3088 Cartgate Link Road	Drainage improvement works. Give and take' traffic management.	15 Feb	26 Feb	10 days
SCC	Yeovil	Avon Close	Footway improvement works. 'Give and take' traffic management.	15 Feb	16 Feb	2 days
SCC	Henstridge	A357 Ash Walk	Carriageway resurfacing works. Temporary road closure.	15 Feb	19 Feb	5 days
SCC	Brympton	A3088 Cartgate Link Road	Drainage improvement works. Temporary road closure.	15 Feb	26 Feb	10 days
SCC	Crewkerne	South Street/Church Street	Footway improvement works. 'Give and take' traffic management.	15 Feb	19 Feb	5 days
SCC	Somerton	Pesters Lane/Parsonage Hill	Carriageway patching works. Temporary road closure.	01 Mar	05 Mar	5 days
SCC	Chard	Montague Way, Bubwith Road/Hervey Road	Carriageway patching works. Temporary road closure.	08 Mar	12 Mar	5 days
SCC	Hambridge	Ham Green	Carriageway resurfacing works. Temporary traffic signals.	08 Mar	08 Mar	1 day
SCC	Henstridge	A30 Shaftesbury Road	Carriageway resurfacing works. Temporary road closure.	08 Mar	08 Mar	1 day
SCC	West Crewkerne	B3165 Clapton Road	Drainage improvement works. Temporary road closure.	08 Mar	26 Mar	15 days
SCC	Ilchester	A37 Ilchester Straight & B3151 Yeovil Road	Carriageway resurfacing works. Temporary road closure.	15 Mar	01 Apr	14 days
SCC	Isle Abbots	Isle Abbots Road	Drainage improvement works. Temporary road closure.	15 Mar	29 Mar	5 days
SCC	Chard	Cerdic Close	Footway improvement works. 'Give and take' traffic management.	19 Mar	25 Mar	5 days

SCC	West Coker	Camp Road	Drainage improvement works. Temporary road closure.	22 Mar	26 Mar	5 days
SCC	Martock	B3165 Stapleton Road	Drainage improvement works. Temporary traffic lights.	25 Mar	31 Mar	5 days
SCC	Winsham	Whatley Lane	Drainage improvement works. Temporary road closure.	29 Mar	31 Mar	3 days
SCC	Charlton Mackrell	A37 Fosse Way & Tout Lane	Carriageway resurfacing works. Temporary road closure.	TBC	TBC	1 day
SCC	Charlton Mackrell	A37 Fosse Way	Carriageway resurfacing works. Temporary road closure.	TBC	TBC	1 day
SCC	South Petherton	South Street/Moor Lane	Drainage improvement works. 'Give and take' traffic management.	TBC	TBC	5 days
SCC	East Coker	Pen Cross Lane	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	Bruton	Whaddon	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	Bratton Seymour	Bratton Seymour Road	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	Misterton	Blackford Road	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	North Perrott	A3066 North Perrott Road	Carriageway resurfacing prep works. Temporary road closure. CONFIRM	2021/22	2021/22	1 day
SCC	Castle Cary	North Street, High Street & Upper High Street	Carriageway surfacing works (Micro). Temporary road closure.	2021/22	2021/22	5 days
SCC	Ilminster	B3168 Station Road	Carriageway surfacing works prep works. Temporary road closure.	2021/22	2021/22	10 days
SCC	Ilminster	B3168 Station Road	Carriageway surfacing works (Micro). Temporary road closure.	2021/22	2021/22	5 days
SRA	West Camel	Urgashay Road	Drainage improvement works. Temporary road closure.	Q1/Q2 2021/22	Q1/Q2 2021/22	TBC
SCC	West Camel	Stear Hill	Drainage improvement works. Temporary road closure.	2021/22	2021/22	20 days

Additional Works

SCC Planned Gully Rounds 2020/2021.

SS2 (Yeovil/C. Domer area) & SS3 (Crewkerne/Merriott area). SS6 Yeovil area

Safety Defects.	Various locations across South Somerset.
Carriageway Patching.	Various locations across South Somerset.
Carriageway Surface Dressing programme 2021.	N/A
SRA, Enhanced Maintenance, Planned Gully Emptying.	2021/22
SRA, Enhanced Maintenance, Silt-trap emptying.	Anticipated delivery Q4.
SRA, Enhanced Maintenance – Proactive Jetting.	Anticipated delivery Q4. (Stockwitch Lane, Yeovilton; Parsonage Crossroads, West Camel; Bineham Lane, Yeovilton; Bridgehampton Road, Yeovilton; Stonage Lane, North Perrott; High Street, Sparkford; Beaconfield, Yeovil; Long Sutton, Furlong Lane; Church Lane, North Perrott; Chopmead, Crewkerne; Perry Hill, Babcary; A30 Crawley Cutting, Wambrook; The Mead, Ilchester; Higher Burton Rd, East Coker; Hale Lane, Cucklington; Long Hill, Cucklington; Stoke Trister Road, Cucklington; School Hill, Cucklington; Axe Road, Wayford; Hewish Lane, West Crewkerne; Smith's Hill, West Chinnock; A359, Cuckoo Hill, Bruton; Oxenford Cross, Dowlish Wake; Long Orchard Hill, Kingstone/Ilminster; Knapps Lane, Chaffcombe; Cricket Lane, Chaffcombe; Waterlake Road, Tatworth; Ashill by-pass, Ashill; Cheshayes Hill, Horton; Owl Street, Stocklinch; Somerton Road/Bondip Hill/Edmond Hill, Ilchester; Langport Road, Somerton; Southgate Road, Wincanton; Cudworth Street, Cudworth; Pickenbridge, South Petherton; Henley Road, Misterton; Ferngrove/Woolston Rd, North Cadbury).
Verge Maintenance Programme 2021.	N/A
Winter Maintenance 2020/2021.	Winter service preparations have commenced. Grit bin filling to taking place. PC's have been requested to confirm grit bin positions and status (empty, full etc). SCC to refill grit bins on request only.