

Planned Works in South Somerset

Week commencing 05th Apr 2021

	Parish/Town	Location	Description¹⁵	Start	Finish	Duration
New						
SCC	Isle Abbots	Isle Abbots Road	Drainage improvement works. Temporary road closure.	06 Apr	12 Apr	5 days
SCC	Barrington	B3168 Puckington Road	Drainage improvement works. Temporary road closure.	06 Apr	30 Apr	19 days
Continuing						
SCC	Lovington	Hornblotton Green	Drainage improvement works. Temporary road closure.	22 Mar	23 Apr	25 days
Future						
SCC	Crewkerne	Merriott Road	Footway improvement works. Temporary road closure.	12 Apr	30 Apr	15 days
SCC	Ilton	B3168 Ilford Bridges	Drainage improvement works. Temporary road closure.	04 May	24 May	15 days
SCC	Hardington	Primrose Hill	Drainage improvement works. Temporary road closure.	04 May	06 May	3 days
SCC	Cucklington	Long Hill	Drainage improvement works. Temporary road closure.	10 May	14 May	5 days
SCC	Seavington St Mary	Church Lane	Footway improvement works. Temporary road closure.	24 May	07 Jun	10 days
Additional Works						
SCC Planned Gully Rounds.		Q1-Q4, programme TBC				
Safety Defects.		Various locations across South Somerset.				
Carriageway Patching.		Various locations across South Somerset.				
Carriageway Surface Dressing programme 2021.		N/A				
SRA, Enhanced Maintenance, Planned Gully Emptying.		Q1-Q4 programme TBC				

SRA, Enhanced Maintenance, Silt-trap emptying.	Q3/Q4
SRA, Enhanced Maintenance – Proactive Jetting.	Specific sites TBC
Countywide Weed Treatment Programme 2021.	April – October (refer to Environmental Maintenance, Verge Maintenance Sheet)
Countywide Verge Maintenance Programme 2021.	May – September (refer to Environmental Maintenance, Verge Maintenance Sheet)
Countywide Hedge Trimming Programme 2021.	October – December (refer to Environmental Maintenance, Verge Maintenance Sheet)
Winter Maintenance 2020/2021.	SCC to refill grit bins on request only.